STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.15
(707) 649-5453 ' '

(707) 649-5493

SOURCE INSPECTION REPORT

Resident Engineer :Pursell, Gary Report No:  SIR-001520
Address: 333 Burma Road Date Inspected: 02-Apr-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1900

Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 700

Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Changxing Dao, Shanghe
Quality Control Contact: William (Bill) Oak Quality Control Present: Yes[] No

Material transfer: (] Yes [ No ¥ N/A Sampled Items: L] Yes[J No ¥ N/A

Stock Transfer: []Yes [ No VI N/A OK to Cut: [] Yes[] No ¥ N/A

Rebar Test Witness: (] Yes [ No ¥ N/A Delayed/Cancelled: L] Yes[J No ¥ N/A

Other: Coatings Inspection

Bridge No: 34-0006 Component: Sub-Assemblies, Galvanizing Facility

Bid Item: 77,78, 79 Lot No: B265

Summary of Items Observed:

On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE 11 coating inspector,
Mr. James Lumley arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing Island
in Shanghai, China. The purpose of the coating inspections are to monitor the surface preparation and coating
applications for the SAS Bay Bridge project. This QA NACE |11 coating inspector observed the following:

Reviewed Special Provisions and Standard Specification relative to miscellaneous metal and galvanizing. Was
informed today verbally by Don Jordan that ZPMC Galvanizing Facility was approved for SAS bridge project.
Reviewed and attended the required paperwork with ABF Bill Oak to ensure completeness of ZPMC quality
control paperwork wasin fact proper. Also checked and reviewed Notice of Inspections and filled in any missing
reports aswell.

Attended and visited ZPMC galvanizing facility with ABF Bill Oak, Don Walton and also in attendance was
Andrew Ferng of Caltrans. Observed acid pickling operations and rinsing operations as well as zinc bath/dipping
of numerous pieces of base metal not related to the SAS bridge project, dross and ash were visible on the top
portion of the zinc tank, also observed were numerous ZPM C personnel grinding and buffing some handrails.
Inspection of numerous pieces previoudy dipped and galvanized revealed numerous defects on galvanized
surfaces. The Galvanizing Facility had been operating about one month thus far and appears quite dirty already.
Dross was noted on some pieces of iron dipped and ash inclusions were also noted. Miscellaneous metal for SAS
bridge project is still having edges conditioned prior to the galvanizing process.

Summary of Conversations:

Requested to Don Jordan to download and print out copies of ASTM standards for Galvanizing asit appliesto the
SAS bridge project.
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SOURCE INSPECTION REPORT
( Continued Page 2 of 2 )

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Eric Tsang. (858) 699-9549, who represents the Office of Structural Materials for
your project.

I nspected By: Lumley,James Quality Assurance Inspector

Reviewed By: Carreon,Albert QA Reviewer
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